

Change Order No. 2
(PennVest Change Order No. 1)

Date of Issuance: June 16, 2023

Effective Date: June 16, 2023

Project: Mini Basins BC-2A, 2B, 2C and 5B Sewer System Improvements	Owner: Lower Paxton Township	Owner's Contract No.: N/A
Contract: N/A		Date of Contract: October 10, 2019
Contractor: DOLI Construction Corporation		Engineer's Project No.: 11123655

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

1. To adjust the estimated contract quantities to actual final quantities installed for the project.
2. To increase the contingency amount per claims paid to DOLI (summary attached), total PennVest eligible contingency items equal \$258,019.58.
3. To adjust the substantial and final completion dates. The substantial completion certificate was issued on June 24, 2022. Misc. restoration work and paving was completed by June 1, 2023.

Attachments (list documents supporting change):

1. Final Quantity and Cost Adjustment Worksheet for the Mini Basins BC-2A, 2B, 2C and 5B Sanitary Sewer Improvements Projects.
2. Summary of Contingency Items Worksheet. Worksheet summarizes items paid under the contingency pay item 32.01.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 16,933,333.25

[Increase] [~~Decrease~~] from previously approved Change Orders No. 0 to No. 1:

\$ 152,721.00 (stormwater non-pennvest eligible item)

Contract Price prior to this Change Order:

\$ 17,086,054.25

[Increase] [~~Decrease~~] of this Change Order:

\$ 98,619.36

Contract Price incorporating this Change Order:

\$ 17,184,673.61

Original Contract Times: Working days Calendar days

Substantial completion (days or date): August 31, 2021

Ready for final payment (days or date): October 31, 2021

[Increase] [~~Decrease~~] from previously approved Change Orders No. 0 to No. 1:

Substantial completion (days): 0

Ready for final payment (days): 0

Contract Times prior to this Change Order:

Substantial completion (days or date): August 30, 2021

Ready for final payment (days or date): October 31, 2021

[Increase] [~~Decrease~~] of this Change Order:

Substantial completion (days or date): 297 days

Ready for final payment (days or date): 578 days

Contract Times with all approved Change Orders:

Substantial completion (days or date): June 24, 2022

Ready for final payment (days or date): June 1, 2023

RECOMMENDED:

By: _____

Engineer (Authorized Signature)

Date: _____

Approved by Funding Agency (if applicable):

ACCEPTED:

By: _____

Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____

Contractor (Authorized

Date: _____

Date: _____