LOWER PAXTON TOWNSHIP AUTHORITY
TUESDAY, JUNE 22, 2021 – 7:00 P.M.
ORDER OF BUSINESS
CALL TO ORDER - CHAIRMAN BLAIN
PLEDGE OF ALLEGIANCE - MR. RAMSEY
APPROVAL OF MINUTES - APRIL 27, 2021
PUBLIC COMMENT
CHAIRMAN & BOARD MEMBERS' COMMENTS
GENERAL AUTHORITY
BUSINESS
Approval Of The Independent Auditors Report And 2020 Authority Financial Statements - Mr.
Weaver & Mrs. Brady
Resolution 21-12 Amending The Stormwater Fee Application Of Payments And Amendment To
The Billing Policy For Application Of Payments - Mr. Weaver
STORMWATER FUND
TOWNSHIP REPORTS
PENNDOT/CRW/JPRP MS4 Sediment Reduction Project Update
ENGINEER'S REPORT
SANITARY SEWER FUND
Resolution 21-13 Authorizing Condemnation Of A Sanitary Sewer Easement For The SC-2B
Sewer Replacement Project - Mr. Weaver
TOWNSHIP REPORTS
Mini-Basin Construction Projects Status/Update
PADEP Approval Letters For The BC And PC CAP Revisions
Communications Manager’s “Infographic” Sewer Replacement Program, Costs/Miles
Paved/Sewers Replaced
ENGINEER'S REPORT
ADJOURN

Lower Paxton
Township

Memo
To:

Bradley Gotshall, Township Manager

From:

Bill Weaver, Sewer Department Director
Brittany Brady, Authority Sewer/Stormwater Accountant

CC:

Tim Houck, Jada Handiboe, Steve Stine

Date:

6/18/21

Re:

June 22nd Authority Meeting Agenda – Motion to accept Authority
Audit and the 2020 Financial Statements

Attached you will find the Independent Auditor’s Report prepared by Brown, Schultz,
Sheridan & Fritz (BSSF) for acceptance by the Authority. Specifically, the Audit Report
includes the Management Discussion and Analysis (MD&A), Financial Statements and
Supplementary Information.
The MD&A, prepared by staff, represents a narrative overview and analysis of the
Authority’s financial performance for the fiscal year and it is recommended to be read in
conjunction with the accompanying financial statements. The December 31, 2020,
financial statements included in the audit are the Statements of Net Position, Statements
of Revenues, Expenses and Changes in Net Position, Statements of Cash Flows, and the
Notes to the Financial Statements. Additionally, presented as supplementary information
are the Combining Statements, which distinguish between the Sewer Fund and the
Stormwater Fund.
Staff has reviewed all values presented in the financial statements and has tied them out
to the numbers recorded on behalf of the Authority, without exception. As you are
aware, the purpose of the audit is to ensure controls over financial reporting are
operating effectively, as well as to ensure the financial statement values and records are
accurate and complete. There were no significant findings brought to our attention
during the audit related to these matters.
Staff typically provides financial highlights for the Board to review, including the
cash/cash equivalents and current long-term debt.

1

See bottom of page 16 in the financial statements - total cash at end of 2020 is
$25,351,176 ($21,963,882 sewer and $3,387,794 stormwater). Total restricted cash (or
bond funds) is $36,769,332 ($29,542,850 sewer and $7,226,842 stormwater).
See page 28 - long term debt at the end of 2020 is $142,217,018 ($133,532,018 sewer
and $8,685,000 stormwater). You will note an increase in debt from 2019 to 2020,
$113,554,251 to $142,217,018, respectively. This is essentially a result of the 2020 Series
A GO Bond Issue for sanitary sewer funds in the amount of $29,000,000 to fund the BC-2
and BC-7 DEP CAP projects.
Final Comments are provided under page 12 of the MD&A.Fiscal year 2020 continued a
trend of strong financial performance of the Authority. This current strength is needed to
ensure sufficient revenue for annual debt service payments required to fund the DEP
required sanitary sewer CAP improvements and the MS4 stormwater improvements.
As discussed, the Muncipal Authorities Act requires the annual audit and financial
statements of the Authority to be presented to the Board, discussed publicly and requires
an official vote of acceptance. As such, staff recommends an official motion be provided
by the Board for acceptance/approval of the attached BSSF Independent Auditors
Report.
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Lower Paxton
Township

Memo
To:

Bradley Gotshall, Township Manager

From:

Bill Weaver, Sewer Department Director

CC:

Staff File, Steve Stine, Brittany Brady

Date:

6/18/21

Re:

June 22nd Authority Meeting Agenda – Motion to approve Resolution
21-12 and the revised Stormwater User Fee, Sewer Rental Billing &
Collection Policy

Attached you will find Resolution 21-12 and the revised Stormwater User Fee, Sewer
Rental Billing & Collection. Staff has discovered that the billing software override
established to apply payments to stormwater user fees first has created significant
additional handling to manually adjust accounts in collections with Modern Recovery.
Specifically, payments received from Modern Recovery for delinquent sewer rental
charges are being applied to stormwater fees first, as per the original Resolution and
Policy, which does not allow for the correct percentage of delinquent sewer renal
payments to be applied and the correct percentage to be applied for payment to Modern
Recovery.
Resolution 21-12, Section 7(b) Application of Payments, and Section VII (6) Payments
under the Billing Policy have been amended to read “In accordance with standard billing
and collection practices, all payments will be applied to the customers oldest charges
first.”
Staff recommends an official motion be provided by the Board for approval of Resolution
21-12 and the revised Stormwater User Fee, Sewer Rental Billing & Collection Policy.
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LOWER PAXTON TOWNSHIP AUTHORITY
DAUHPHIN COUNTY, PENNSYLVANIA
RESOLUTION 21-12
A RESOLUTION OF THE LOWER PAXTON TOWNSHIP AUTHORITY AMENDING
THE APPLICATION OF PAYMENTS FOR STORMWATER USER FEES REQUIRING
ALL PAYMENTS TO BE APPLIED TO A CUSTOMERS OLDEST CHARGES FIRST
WHEREAS, the Lower Paxton Township Authority (hereinafter the Authority) currently
owns a system of pipes, drains, basins, infiltration facilities, inlets, manholes, ditches,
swales, outfalls and other infrastructure to collect, convey and manage stormwater,
(hereinafter the stormwater system); and
WHEREAS, the Authority has entered into a Management Agreement with Lower Paxton
Township (hereinafter the Township) to provide certain services in connection with the operation
and maintenance of the stormwater system; and
WHEREAS, the existing stormwater system requires maintenance, repair, enhancements
and replacement to meet existing and future needs, including flooding concerns; public
health, safety and welfare; and water quality protection; and
WHEREAS, the requirements of the United States Environmental Protection Agency and
the Pennsylvania Department of Environmental Protection demand a comprehensive
approach to municipal stormwater management by the Authority and the Township; and
WHEREAS, Professional engineering and financial analysis of stormwater management
needs of the Authority and the Township has been performed concluding that substantial
stormwater management needs and regulatory requirements exist; and
WHEREAS, the analysis recommended implementation of a stormwater management user
fee to generate revenue to fund the required stormwater program and to establish a
stormwater management user fee under the existing Authority; and
WHEREAS, Pennsylvania Act 68 of 2013 authorizes the Authority to assess and collect
fees for the financing of stormwater planning, management and implementation; and
WHEREAS, the Authority has determined that the user fees herein are fair and equitable and
are based upon studies performed by Professional Engineers and Financial Consultants.
WHEREAS, the Authority has determined that, in accordance with standard billing and
collections practices, customer user fee payments shall be applied to the customers oldest charges
first.

NOW, THEREFORE, BE IT RESOLVED, by the Lower Paxton Township Authority as
follows:

Section 1: Findings
The Authority finds that:
(a) Accelerated runoff of stormwater resulting from development throughout a watershed
increases flows and velocities, threatens public health and safety, contributes to erosion
and sedimentation, overtaxes the carrying capacity of streams and storm sewers, increases
the cost of public facilities to carry and control stormwater, undermines floodplain
management and flood control efforts in downstream communities, reduces groundwater
recharge, and increases non-point source pollution of water resources.
(b) A comprehensive program of stormwater management, including reasonable regulation of
development and activities causing accelerated runoff is fundamental to the public health,
safety and welfare, and the protection of the people of the commonwealth, their resources
and the environment.
(c) Federal and state regulations require the Township to implement a program of stormwater

management. The Township is required to obtain a permit for stormwater discharges from
their Municipal Separate Storm Sewer Systems (MS4) under the National Pollutant
Discharge Elimination System (NPDES).
Section 2: Purpose
The Authority finds that an adequate, sustainable source of revenue for stormwater management
is needed to protect the general health, safety, and welfare of the residents of the Township.
Further, the Authority finds that higher amounts of impervious surface area contribute to greater
discharges of stormwater and associated pollutants to the stormwater management system.
Therefore, the Authority determines that it is in the best interest of the public to enact a stormwater
management user fee that allocates stormwater management program costs to property owners
based on impervious surface area that exists on developed parcels.
Section 3: Definitions
For the purpose of this Resolution, the following words, terms, and phrases shall have the
meanings given to them in this section, except where the context clearly indicates a different
meaning:

Developed Parcel shall mean a land parcel altered from its Natural State that has 340 square feet
or more of Impervious Surface.
Equivalent Residential Unit (ERU) is a unit of measure of impervious surface (in square feet)
which represents the impervious surface area on the typical Single-Family Residential Parcel in
the underlying jurisdiction as a unit of comparison. ERU shall mean for the purposes of this
Resolution 3,400 square feet of impervious surface. With regard to Non-Single-Family
Residential Parcels an ERU shall equal 3,400 square feet.
Impervious Surface shall mean a surface that prevents or substantially impedes the percolation of
water into the ground. Impervious surfaces include, but are not limited to: any roof, parking or
driveway areas, and any new streets and sidewalks. For purposes of stormwater runoff analysis,
any surface areas existing or proposed to be gravel or crusted stone shall also be assumed to be
impervious surfaces.
Non-Single-Family Residential Parcel (NSFR) Any developed parcel that is not a Single-Family
Residential Parcel. NSFR shall include, but not be limited to, multi-family properties,
apartments, boarding houses, hotel, motels, churches, mobile home parks, commercial,
institutional, governmental and industrial parcels.
Natural State shall describe existing Undeveloped Land where the ground and vegetation
characteristics have not been substantially modified or disturbed by human activities and the
hydrologic function is in an unaltered or natural condition.
Owner shall mean any person firm, corporation, individual, partnership, trust, company,
association, organization, society or group and governmental organizations owning real property
within the Service Area.
Public Road Rights-of-Way shall mean all property that has been accepted for maintenance by the
Pennsylvania Department of Transportation, Lower Paxton Township, or Dauphin County, and
that is available for use by the general public for transportation purposes.
Service Area shall mean all land within Lower Paxton Township.
Single Family Residential Parcel (SFR) shall mean any developed parcel containing only one (1)
structure which contains one (1) or more rooms with a bathroom and kitchen facility designed
for occupancy by one (1) family unit; including single family homes, attached and detached
townhouses, condominiums, duplexes, and mobile homes located on individual lots. ng un
lots or parcels of land.
Stormwater shall mean the surface runoff generated by precipitation reaching the ground surface.

Stormwater Management Program shall mean an identified set of measures and activities designed
to protect, restore and/or manage stormwater quality by controlling and/or reducing pollutants and;
to reduce and/or manage stormwater quantity by controlling velocity, volume, and rate of
Stormwater.
Stormwater Management User Fee shall mean a User Fee, assessed, imposed, and to be collected
from SFR Property Owners and NSFR Property Owners which uses, benefits from, or is serviced
by the Stormwater System, or discharges Stormwater, directly or indirectly, into the Stormwater
System for the use of such system, and the service rendered by and improvement of such system.
Stormwater Management Fund shall mean the Stormwater Management Fund established by the
Authority for the purpose of funding responsibilities of the Stormwater Management Program.
.
Undeveloped Land shall mean any lot, tract, or parcel of land which has not been graded or in any
other manner prepared for the construction of a building or other improvement and has less than
340 sq. ft. of impervious surface.
Section 4: Establishment of a Stormwater Management Fund
The Authority shall establish a Stormwater Management Fund for the purpose of dedicating and
protecting funding applicable to the responsibilities of the Stormwater Management Program
including but not limited to, rents, rates, fees, charges, and penalties as may be established, after
due notice having been given and a public meeting held by the Authority. All Stormwater
Management User Fee Revenues and Receipts shall be placed in the Stormwater Management
Fund and all expenses of the Stormwater Management Program shall be paid from the Stormwater
Management Fund.
Section 5: Schedule of Fees and Charges
The Authority hereby establishes and imposes Stormwater Management User Fees upon each
and every Owner of Developed Parcels within the Service Area, which uses, benefits from, or is
serviced by the Stormwater System, or discharges Stormwater, directly or indirectly, into the
Stormwater System, for the use of such system and the service rendered by and improvement of
such system, except as may be altered by exemptions provided in this Resolution.
Section 6: Rate Structure
(a) Every Developed Parcel within the Service Area shall be subject to a Stormwater
Management User Fee: The fee is established at twenty-six dollars ($26.00) per quarter, per
ERU.

1. Owners of a Single-Family Residential parcel shall pay a user fee equal to twentysix dollars ($26.00) per quarter annum.
2. Owners of a Non-Single Family Residential Parcel NSFR shall pay user fees based
upon the number of square feet of impervious surface, as determined through aerial
photography or other computer aided design drawings, provided by an authorized
agent of the Authority or the Township. The user fee for said properties shall be in
accordance with the following schedule: (a) NSFR’s with impervious surface equal
to or less than 3,400 square feet shall pay a user fee for one (1) ERU at the rate of
twenty-six dollars ($26.00) per quarter annum; (b) NSFR’s above the minimum of
1 ERU shall be computed by multiplying the total number of ERUs, including
additional partial ERU’s expressed in fractions of 1/10 to 9/10 as applicable, by the
ERU unit rate of twenty-six dollars ($26.00) per quarter annum.
Section 7: Billing and Collection
(a)
Method of billing. Billing and collection of the Stormwater Management User Fees shall
be billed on the Authority bill sent by the Authority.
(b)

Application of payments. All Payments will be applied to a customer’s oldest charges first.

(c)
All Stormwater Management User Fees shall be rendered in arrears of the service provided
for quarter service period of January 1, April 1, July 1, and October 1 of each year. All Stormwater
Management User Fees shall be due and payable upon presentation and if not paid on or before
the due date, a penalty of ten percent (10%) of the current billed amount shall be added.
(d)
In accordance with the Municipal Claims and Tax Lien Act, 53 P.S. § 7101, et. seq.,
as amended, all User Fees, penalties, interest, collection fees, lien filing and satisfaction fees,
and other charges imposed for failure to pay promptly shall constitute a lien upon and against
the subject Property and its Owner from the date of their imposition and assessment.
Section 8: Disposition of Stormwater Management User Fees
Stormwater Management User Fee revenues shall be assigned and dedicated solely to the
Stormwater Management Enterprise Fund in the Authority budget and accounting system, which
shall be and remain separate from other funds, and shall be used only to fund identified Stormwater
Management Program activities. The User Fees paid to and collected by virtue of the provision of
this Article shall not be used for general or other governmental or proprietary purposes of the

Authority, except to pay for costs incurred by the Authority in rendering services associated with
the Stormwater Management Program.
Section 9: Exemptions Applicable to Stormwater Management User Fees
(a) Statement of Policy. Except as provided in this section, no public or private property shall be
exempt from Stormwater Management User Fees. No exemption or reduction in Stormwater
Management User Fees shall be granted based on the age, tax or economic status, race, or
religion of the customer, or other condition unrelated to the cost of providing stormwater
services and facilities.
(b) Exemptions. Public Road Rights-of-Way and Single Family Residential Private Streets.
Section 10. Floods and Liability
Floods from Stormwater may occur occasionally that exceed the capacity of the
Stormwater System maintained and financed with User Fees. Nothing in this Resolution
shall be deemed to imply that Properties subject to charges shall always be free from
flooding or flood damage, or that all flood control projects to control Stormwater can
provide complete protection from all flood and storm events. Nothing whatsoever in this
Resolution shall deem the Authority liable for any damages incurred from Stormwater or
from adverse water quality. Nothing in this Resolution purports to reduce the need or
necessity for flood insurance and the Authority expressly reserve the right to assert all
available immunities and defenses in any action seeking to impose monetary damages upon
the Authority, their officers, employees and agents arising out of any alleged failure or
breach of duty with respect to the Stormwater System.
Section 11: Compatibility with other Resolutions
This Resolution supersedes all other Authority resolutions, or parts of Resolutions in conflict
herewith.
Section 12: Credits and Appeals
(a) Credits. Credits may be available for customers to reduce their quarterly Stormwater
Management User Fee. Credits shall be in in accordance with the written Credit Policy adopted
by the Lower Paxton Township Authority.
(b) Appeals. Any Owner who wishes to dispute its User Fee may appeal in the manner and sequence
addressed in the Stormwater User Fee, Sanitary Sewer Rental Billing and Collection Policy adopted
by the Lower Paxton Township Authority.

Section 13: Severability
Any part or provision of this Resolution found by a court of competent jurisdiction to be in
violation of the Constitution or laws of the United States or of the Commonwealth of Pennsylvania
is hereby deemed severable and shall not affect the validity of the remaining provisions of the
Resolution.
Section 14: Effective Date
This Resolution shall become effective immediately.
DULY ADOPTED as Resolution 22-12 this 22nd day of June 2021 by the Board of the Lower
Paxton Township Authority.

ATTEST:

LOWER PAXTON TOWNSHIP AUTHORITY

__________________________
Chris Judd, Secretary

By: ____________________________________
David B. Blain, Chairman

369 East Park Drive
Harrisburg, PA 17111
717.564.1121
www.hrg-inc.com

STORMWATER ENGINEER’S REPORT
Lower Paxton Township/Authority
Attn: Bradley Gotshall
Report Period: 03/24/21 - 06/22/21
HRG Project Number: R004807.0435

JUNE 22, 2021

MS4 – Technical Assistance:
1.

HRG assigned tasks by LPT
A. MS4 Annual Reporting


A summary of activities to be included in the 2020-2021 MS4 Annual
Report are provided below.
o

MCM–1: The Township continues to exceed Public Education
and Outreach requirements by publishing multiple
stormwater related newspaper & newsletter articles,
maintaining the Township’s stormwater management
website, and posting stormwater related information at the
municipal building. Such material is periodically collected
for inclusion in the Township’s MS4 Annual Report.

o

MCM-2: The Township met the MS4 permit requirements by
holding at least one stormwater related public meeting
during the 5-year permit term. The Township also solicited
public input on the revised PRP as required.

o

MCM-3: The Township continues to meet permit
requirements by maintaining a map of the stormwater
collection and conveyance system. HRG performed 24
outfall screenings to be included in the 2020-2021 MS4
Annual Report. The Township has corresponded with PADEP
on two potential illicit discharges. The events will be
documented in the 2020-2021 MS4 Annual Report.

o

MCM-4: The Township continues to meet permit
requirements by conforming to the conditions of the
Memorandum of Understanding held with the Dauphin
County Conservation District as it relates to implementation
of the NPDES PAG-02 permitting program for construction
activities.

o

MCM-5: Similar to MCM-4, the Township continues to meet
permit requirements by conforming to the conditions of the
Memorandum of Understanding held with the Dauphin
County Conservation District as it relates to implementation
of the NPDES PAG-02 permitting program for construction
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activities. HRG began conducting BMP inspections in
February 2021 for inclusion in the Township’s 2020-2021 MS4
Annual Report.
o

MCM-6: The Township continues to meet permit
requirements by providing Township Public Works and Sewer
Authority staff annual MS4 training. All public works related
inspection, maintenance, and repair records should
continue to be provided to Randy Allen ahead of the 20202021 MS4 Annual Report. The Township continues to
maintain an inventory of all municipal activities, facilities,
and operations that have the potential to contribute to
stormwater pollution as required by their MS4 Permit. The
annual Public Works MS4 training session will occur prior to
the end of the reporting year.

B. PennDOT Partnership Program Management


2.

A draft pollutant reduction plan is under continued review for
stream credit reductions by PennDOT’s third party reviewer and
PADEP. It is not anticipated at this time that the PRP will need to be
re-advertised for public comment, as was previously expected,
because the contractor is utilizing projects that were previously
advertised. This accelerates the implementation process. The
contractor, RES, has submitted permit applications to DEP for the
stream restoration work, with construction anticipated to begin Fall
2021/Spring 2022.

HRG’s understanding of LPT tasks being completed in-house


Continue coordinating with HRG and GHD on GIS mapping efforts.

MS4 – Joint Pollutant Reduction Plan (PRP) (Paxton Creek Collaborative - CRW, LPT,
ST):
1.

While the PennDOT Partnership details continue to develop with respect to
implementation, the Collaborative has asked HRG to provide a table and map
that highlights the areas anticipated to be accomplished by RES and the next
priority project areas (Shutt Mill/Walker Mill and Black Run North/South) for tracking
purposes.

Outstanding Proposals:
1.

None.

Design Project Status:
1.

Stonebridge Apartments Stream Restoration - {HRG #R000184.0533}


Final design efforts are complete.



Easements for the project have been acquired and were signed by the
property owners on September 29, 2020. At the same time, the property owners
executed and returned the Operations and Maintenance (O&M) Agreement
for the proposed stream restoration BMP. The O&M Agreement will be
recorded with the project Drawings.
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2.



A General Permit Application and request for acknowledgement of a
Restoration Waiver was submitted to PADEP on September 30, 2020 for the
project. The required permits and acknowledgement were issued from PADEP
on April 22, 2021 and from the U.S. Army Corp of Engineers on May 4, 2021.



The Erosion and Sediment Pollution Control (ESPC) Plan was submitted to the
Dauphin County Conservation District (DCCD) for review and approval on
February 5, 2021. A letter of adequacy of the ESPC Plan was received on
February 23, 2021 from the DCCD.



Utility coordination has been on-going with various suppliers whose
infrastructure will be impacted by the project. Plans and a draft agreement
from Suez and Verizon were forwarded to HRG and subsequently Authority Staff
for review. Suez has estimated that the cost of their work to accommodate the
project will be approximately $80K and Verizon estimated that the cost of their
work would be $20.5K, and they have each requested that the Authority agree
to reimburse them for this work. The Authority executed an agreement on
October 6, 2020 agreeing to Suez’s terms, and Verizon executed the
agreement with the Authority on May 26, 2021. Suez held a pre-construction
on April 27, 2021 and has since completed their work. Verizon has forwarded
a right-of-way agreement to the Apartment complex property owner and is in
the process of completing the designs for their relocation work. Once the right
of way agreement is executed and design work is complete, the relocations
will be scheduled for construction.



A draft of the project solicitation documents was provided to
Authority/Township staff by HRG. A meeting to review the documents was held
on June 17, 2021. Once all items for the solicitation documents as requested
by LPT/A have been addressed and a schedule for completion of relocations
by Verizon is known, a bidding schedule will be developed to advertise the
project.



The current construction cost estimate for the project is approximately $740K.

BC 7-8 Drainage Improvements – Design; {HRG #R000184.0539}


HRG is in the process of finalizing hydrologic and hydraulic calculations
associated with the systems in the project area and finalizing proposed system
alignment and layout.



Subsurface Utility Engineering (SUE) has been completed by a sub-consultant
of HRG. HRG used the information obtained from the SUE to modify the
proposed storm sewer layout to avoid utility conflicts to the greatest extent
practical. Since those efforts are complete, HRG has begun to coordinate with
the various utility suppliers to resolve any unavoidable utility conflicts identified
by the SUE. Utility relocation clearance reports have been supplied by Verizon,
Comcast, and Suez, and we are awaiting reports from various other utility
suppliers in the project area.



Easement exhibits have been prepared, and HRG has been in contact with
affected property owners where drainage easements only are needed.
Authority staff is handling communication with all properties where sanitary
sewer easements are needed. As of June 9, 2021, all but one (1) of thirty-two
(32) drainage easements have been acquired.
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3.



A wetlands investigation was performed in the vicinity of all storm sewer
locations proposed to be replaced with the project. The investigation identified
wetlands near the locations of four (4) outfalls. HRG had submitted a General
Permit application to PADEP, which is necessary due to anticipated impacts to
wetlands. Approval of the General Permit was received from PADEP on
January 13, 2021.



HRG, LPT, and LPTA staff met via Zoom to review the results of a drainage survey
that was conducted in the neighborhoods being affected by the project.
Subsequently, A field view with HRG, LPT, and LPTA staff was held on May 12,
2021 to review areas where drainage concerns were voiced by residents in the
project area via LPTA’s drainage survey. HRG is in the process of incorporating
improvements into the project to alleviate some of the issues that were
identified and observed during the field view as a result of the survey.



The 60% design drawings for the storm sewer improvements were reviewed with
LPT and LPTA staff, and HRG is progressing the design drawings to the next
milestone of 90% completion.



The current construction cost estimate for the drainage portion of the project is
approximately $5.04M.

2020 Lower Paxton Township Drainage
#R000184.0544 PH 5 2020/21 Lining Project}

Improvements

–

Design;

{HRG



HRG has developed plans and technical specifications for the Cured-In-Pace
(CIP) lining of several storm sewer facilities in the BC 2A-C, 5B and BC 7-8 project
areas for inclusion in the Authority’s lining project bid package.



The project was advertised and bids were received on September 30, 2020.
The low bidder was Granite Inliner, LLC with a total bid amount of $3,074,388.50.
The Board of Supervisors authorized award to Granite Inliner, LLC at their
October 6, 2020 meeting.



Several locations of the system were in need of repair before lining could occur.
Accordingly, HRG and LPTA have coordinated a work order with Doli
Construction Corp, the Authority’s Emergency and Maintenance contractor,
to complete the repairs ahead of lining. Doli has since completed the repairs
associated with the work order, and surface restoration of the affected areas
is nearing completion.



All ten (10) easements that were originally needed for the project have been
acquired either through property owners signing or condemnation. HRG is in
the process of preparing easement exhibits for two (2) additional properties as
the storm sewer system was found to exist on these properties as well after
detailed investigation.



Upon consultation with LPT/A staff, HRG is in the process of adding additional
scope to the project in the areas of Jerome Boulevard and Lockwood Court.
Easement acquisition is proceeding for these locations, and a change order
will be forthcoming to add this scope to the project contract.



At the request of LPTA staff, HRG has been assisting with construction
observation of sanitary sewer lining associated with the project. Likewise, HRG
has been reviewing and coordinating with Granite on storm sewer lining
related submittals.
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4.

2020 Lower Paxton Township Drainage
#R000184.0544 PH 6 Shannon Drive}


5.

–

Design;

{HRG

On June 2, 2021, HRG and LPT staff met on-site at Shannon Drive to observe
seepage of water through the pavement in Shannon Drive at the Gateway
Business Park. LPT Publics Work staff has been coordinating with Suez, who
claims that there are no leaks in the water supply network in the area. LPT staff
subsequently requested that HRG further investigate the situation and develop
a solution that can be implemented by Public Works.

2021 Lower Paxton Township
#P000184.0555 PH 1 Forest Hills}


Improvements

Drainage

Improvements

–

Design;

{HRG

On May 26, 2021, LPT staff and HRG met on-site to review the condition and
alignment of the storm sewer system in the Forest Hills area, specifically in the
area of Melbourne Drive. LPTA has been requested to perform closed circuit
televising of the storm sewer system in the area to help scope the design effort.
Once authorization on a project assignment is given, survey and design will
commence, which is anticipated to occur later this summer.

Construction Project Status:
1.

BC 2A-C, 5B Construction Phase Services {HRG #R000184.0537}


HRG has been tasked by LPTA to provide construction contract administration
and construction observation for work related to storm sewer installation and
paving operations for the BC 2A-C, 5B project. Likewise, HRG has been assisting
with sanitary sewer construction observation since mid-January as requested
by LPTA staff.



Bids were opened on May 24, 2019 and, the project was awarded to Doli
Construction Corp. with a bid in the amount of $16,933,333.25 at the August 7,
2019 Board of Supervisors meeting.



A pre-construction meeting was held on September 12, 2019.



Drainage infrastructure work has been completed along Willow Spring Road,
Nassau Road, Sunny Drive, and Amy Drive. Pavement restoration has also been
completed on Nassau Road and along the Amy Drive/Sunny Drive areas.



Installation of drainage infrastructure is complete in the Rockford
neighborhood.
Several unforeseen site conditions mainly related to
intermediate pipe connections have been encountered which will result in a
future change order.



The Wenrich Street pre-cast concrete box culvert has been installed. Several
restoration items including wearing course paving associated with the culvert
installation are planned for the coming weeks.



The portion of the storm sewer to be placed in Blue Ridge Avenue in the vicinity
of Wenrich Street will be the next area for drainage related work to occur in the
contract according Doli. This is planned for the coming weeks.



Change Order #1 was executed at the October 6, 2020 Board of Supervisors
meeting. The Change Order authorized the addition to the contract of
proposed drainage improvements near the Blue Ridge Ave. – Wenrich St.
intersection, which was work previously requested to be included in the project
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by the Township/Authority, and the clearing of the easement area paralleling
the properties located along Sunny and Amy Drives. The increase in contract
price for the Change Order was $152,721.00. No change in Contract Times was
authorized via the Change Order.

2.



Only July 27, 2020, Township staff formally requested HRG to design a solution
to mitigate flooding issues occurring at the driveway of 21 Judy Lane in the
project area. HRG obtained topographic survey of the driveway and
generated an exhibit that details replacement of the driveway that provides
for more adequate drainage patterns. A meeting with the property owner to
review the plan occurred on November 12, 2020. Doli implemented the plan
to re-profile the driveway in May 2021.



On May 12, 2021, HRG, LPTA, and LPT staff met in the project area to review a
drainage concern that was voiced by several property owners between Blue
Grass Avenue and Pine Street. HRG is in the process of developing a cost
estimate to alleviate some of the issues that were observed on the site visit. The
cost estimate will be considered by LPT/A and a decision will be made on how
to proceed.



On June 2, 2021, HRG, LPTA, and LPT staff conducted a field view to review an
undocumented drainage pipe that was located by Doli at 6312 Catherine
Street when replacing sanitary sewers in the vicinity of the property. The pipe
is no longer functioning as intended and HRG has been requested to design a
replacement solution. Doli will include the pipe replacement in the project
once design and administrative contractual items have been completed.
Likewise, 717 Rockford Drive was visited during the field view to review
complaints regarding runoff ponding in rear yards. It was decided by LPT/A staff
that minor grading to convey the runoff towards existing drainage facilities
would be performed by Doli, with the permission of adjacent property owners,
whose properties would need to be traversed to access the area.



Contractual substantial completion – August 31, 2021; final completion –
October 31, 2021

2020 Lower Paxton Drainage Improvements {HRG #R000184.0547}


The designs for the Springford Manor and Byron Avenue Area project areas
were combined into a common plan set for the purpose of advertising the 2020
Lower Paxton Drainage Improvements project.



Bidding documents were prepared, and the project was advertised in the Sun
on October 29, 2020 and November 5, 2020. PennBID was utilized to solicit the
project, and the bid opening was held on November 24, 2020.



The Board of Supervisors awarded the contract to MacMor Construction, LLC
in an amount of $989,188.00 on December 1, 2020, and Notice to Proceed was
issued by the Township on December 22, 2020 after all agreements, bonds, and
insurance documents were finalized.



A pre-construction meeting was held on January 13, 2021 and submittals have
been being transmitted to HRG from MacMor.



Utility relocations needed to accommodate the project have been on-going
since early 2021. It is expected that the last relocations, which are being
performed by UGI, will be completed by mid-July.
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It is anticipated that construction will begin in late July due to the lack of
availability and lead time tied to construction materials.



Substantial completion is scheduled for July 30, 2021 and final completion is
due by August 20, 2021. A future change order to adjust the dates as a result
of the delays created by utility work will be forthcoming. Likewise, MacMor has
noted that a change proposal may be forthcoming to seek unit price
adjustments for storm sewer pipe due to material price increases that resulted
from recent events.

Miscellaneous Items:
1.

2.

3.

Stormwater Authority Budget & Credit Policy Review {HRG #R000184.0545}
 The final credit policy was presented to the Authority Board by the Sewer
Director and HRG at the November 2020 Board meeting and approved by the
Board. As more applications are submitted and the Township receive
comments/requests from customers for specific credits, the credit policy
manual may require to be updated periodically.
Stormwater Fee Credit Application Reviews {HRG #R004807.0441}
 Two credit applications associated with the Blue Ridge Village development
were transmitted to HRG in March 2021. The affected parcels were 35-009-216
and 35-009-210 and credits for Peak-Rate Control and Volume-Control
Structural BMPs were the basis of the applications. Upon review of the provided
information, HRG recommended that full credits be awarded to the parcels.
Emergency and Maintenance Contract Support {HRG #R004807.0440}
 HRG assisted LPTA develop and administer two work orders for under the
Emergency and Maintenance Contract with Doli. Work order P20-002 was
related to pavement restoration associated with sanitary work in various
locations throughout the Township including the SC2B, PC4D, PC1G, and PC3E
mini basins. Work Order S20-003 was related to storm sewer repairs in the
Rockford Heights development that needed to be completed ahead of pipe
lining. In early June 2021, HRG was made aware that Doli served notice to LPTA
indicating that Doli is withdrawing from the contract. Both aforementioned
work orders have been or will be completed prior to termination of the
contract.

4.

Dauphin County Regional Stormwater Feasibility Study
 The intergovernmental agreement is under review by the county solicitor’s
office. We expect an agreement to be on a future agenda for consideration
by the Board.

5.

COVID-19 Relief Funding


6.

HRG is closely monitoring the actions of state and federal legislature
concerning the American Rescue Plan Act of 2021. HRG will continue to keep
the Township appraised on new developments.

Stormwater Basin Retrofits Project Grant Application


HRG prepared a Watershed Restoration and Protection Program (WRPP) grant
application for three proposed detention basin retrofits located at the
Friendship Center, along Commons Drive. HRG prepared the mapping exhibits,
cost estimates, project narrative, and Consistency Letters required for
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submission with the application. The completed application was submitted by
HRG to the Pennsylvania Department of Community and Economic
Development (PA DCED) on May 31, 2021. A copy of the application was
provided to the Township on June 7, 2021.
7.

Stormwater Bond Drawdown Status

Stormwater Management Bond Issue Status Summary
Estimated Drawdown Schedule
Expense Status
Year
Month/Year Current Amount
Item Description
2020
2021
2019 LPT Drainage
Oct. 2019
$ 10,256,100.83 Improvements (Construction
Expensed in full
Only)
BC 2A-C, 5B Storm Sewer
Nov. 2019
$ 9,758,332.14
In Progress
In Progress
Construction (No Paving)
BC 2A-C, 5B Paving Related
Dec. 2019
$ 9,428,622.48
In Progress
In Progress
to Storm Sewer
Jan. 2020
$ 9,129,679.11 TMDL Projects
In Progress
In Progress
Capital replacement of existing
Feb. 2020
$ 9,119,729.91 systems that are potential MS4 In Progress
Under Contract
violations
Mar. 2020
$ 9,108,863.92 TMDL & MS4 Compliance
In Progress
In Progress
Apr. 2020
$ 9,037,388.93 2019 LPT Drainage CA/CO
Expensed in full
May 2020
$ 8,972,269.57 BC 2A-C, 5B CA/CO
In Progress
In Progress
June 2020
$ 8,904,149.79 GIS MS4 Mapping
In Progress
In Progress
July 2020
$ 8,810,369.90 BC 7 & 8 (Design Only)
In Progress
In Progress
Aug. 2020
$ 8,527,319.67 TV Rig (32% of total cost)
Expensed in full
Sept. 2020
$ 8,271,494.07 Pole Bldg. (32% of total cost) Expensed in full
Oct. 2020
$ 8,162,658.08 10% Contingency
In Progress
In Progress
Nov. 2020
$ 8,106,510.63
Dec. 2020
$ 7,468,257.59
Jan. 2021
$ 7,227,606.98
Feb. 2021
$ 7,197,465.85
Mar. 2021
$ 7,191,404.69
Apr. 2021
$ 7,136,365.08
May 2021
$ 6,879,815.00

2022

Expensed in full
Expensed in full
Under Contract
Under Contract
Expensed in full
Expensed in full
Expensed in full
Expensed in full

Expensed in full

Notes & Definitions:
1. In Progress - design and/or construction are underway and have been previously authorized
2. Under Contract - executed contract with a future completion date established to be in place
3. Expensed in full - all efforts resulting in expeditures associated with item to be complete during term

HERBERT, ROWLAND & GRUBIC, INC.

Jason R. Hinz, P.E.
JRH/LB
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c: Weaver, LPTA
Allen, LPT
Hinz, HRG
Kenworthy, HRG
Bonanno, HRG
Kline, LPT

LOWER PAXTON TOWNSHIP AUTHORITY
Dauphin County, Pennsylvania
RESOLUTION 21-13
WHEREAS, the Lower Paxton Township Authority (the “Authority”) is a
municipality authority, existing under the Municipality Authorities Act, as amended; and
WHEREAS, the Authority is required to replace portions of the sanitary sewer
system, including private sewers, as part of a Corrective Action Plan (CAP) with the
Pennsylvania Department of Environmental Protection (PADEP); and
WHEREAS, it is necessary to acquire a permanent and temporary construction
easement for purposes of replacing the sanitary sewer line on the property now or
formerly owned by, Randy L. Knupp, Thomas L. Knupp and Joseph A. Knupp, Tax
Parcel # 35-070-018; and
WHEREAS, in order to ensure compliance with the CAP with the PADEP, it has
been deemed to be in the public interest for the Authority to acquire, by purchase or
eminent domain proceedings, a permanent and temporary construction easement in such
lands as the Authority deems necessary for continued effective sanitary sewer service;
and
WHEREAS, the Board of the Authority, upon the recommendation of its Manager
and the advice of its engineer and other advisors, has selected a permanent and temporary
construction easement to be acquired, all as more fully described on Exhibit “A” hereto,
as attached and to be acquired for the purposes of providing an improved public sewer
main.
NOW THEREFORE, the Authority hereby adopts the following resolution:
1.

The Chairman, Secretary and other such officers as they may designate,
through the Solicitor of the Authority and with the assistance of such other
advisors as the Manager deems appropriate, shall contact the owner thereof
and negotiate the acquisition of the permanent and temporary construction
easement described in Exhibit “A” on terms and conditions deemed
advantageous to the Authority in light of the public objectives of the Authority
and the necessity to acquire the permanent and temporary construction
easement as soon as possible, and to settle on the acquisition of, make proper
compensation and full payment for and secure the permanent and temporary
construction easement in order to complete the sanitary sewer construction
project.

2.

The proper officers of the Authority are hereby authorized and directed to do
all things necessary and desirable to implement the above action by the
Authority, including the fixing of the fair market value for the permanent and
temporary construction easement, making an offer to acquire the easement by

agreement and to order the preparation and execution of any and all such
documentation necessary to accomplish this acquisition.
3.

In the event that the Authority cannot expeditiously agree on terms of the
acquisition of the permanent and temporary construction easement with the
owners of the property in question, then the Chairman and Secretary, with the
assistance of the Solicitor and such engineering and other assistance as is
deemed appropriate by the officers of the Authority, are hereby authorized and
directed to take the permanent and temporary construction easement by
exercise of the eminent domain power of the Authority for sanitary sewer
purposes under the Municipality Authorities Act, as amended and
supplemented from time to time and under the Eminent Domain Code, as
amended and supplemented from time to time.

4.

Proper officers of the Authority are authorized and directed to execute, file
and deliver such documents and to do such other things as may be necessary
to carry out the intent and purpose of this Resolution, including, but not
limited to a Declaration of Taking.

5.

This Resolution shall become effective immediately.

6.

In the event any provision, section, sentence, clause or part of this Resolution
shall be held invalid, such invalidity shall not affect or impair the remaining
provisions, sections, sentences, clauses or parts of this Resolution, it being the
intent of the Township that such remainder shall be and shall remain in full
force and effect.

DULY ADOPTED as Resolution 21-13 this 22nd day of June, 2021 by the Board
of the Lower Paxton Township Authority.
ATTEST:

LOWER PAXTON TOWNSHIP AUTHORITY

__________________________
Chris Judd, Secretary

By: ____________________________________
David B. Blain, Chairman

CERTIFICATE

I, the undersigned, Secretary of the Lower Paxton Township Authority (the
“Authority”), certify that the foregoing Resolution was adopted by a majority of the
entire Board of the Authority at a meeting duly convened according to law and held on
June 22, 2021, at which meeting a quorum was present; said Resolution was adopted by
an aye or nay vote; said Resolution and the vote thereon showing how each member
voted have been recorded in the minutes of said Board; and said Resolution remains in
effect, unaltered and unamended as of the date of this Certificate.
IN WITNESS WHEREOF, I set my hand and official seal of the Authority, this
____ day of ________________, 2021.

__________________________________
Secretary
(SEAL)
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June 22, 2021
Mini-Basin Construction Projects- Status Update

1. Mini Basins BC-2A,2B,2C and 5B Sewer System Improvements Project
• Project Location: Eastern Linglestown Area- See map
• Contract Work: Sanitary- 7.5 miles of mainline sewer, 190 manholes, 530
laterals. Storm- 2.0 miles of storm sewer, 125 drainage structures.
• Contractor: DOLI Construction Corporation
• Contract Value: $17,086,054.25
• Amount Paid to Date: $6,971,144.04 (Through April)
• Substantial Completion Date: September 18, 2021
• Final Completion Date: November 18, 2021
• Approximate Percent Complete: See Figure 1 below.
• Project Status: See map- Red streets show where work is currently in progress.
Green streets- All construction and restoration work is completed. Yellow
Streets- construction completed, final paving remains. Purple Streets- upcoming
construction areas.
• Items to Note:
o DOLI submitted a revised schedule demonstrating how they will complete
all pipe replacement work by the end of 2021. Under this scenario, final
restoration work for this project will be completed in spring 2022. This
approach will require approval of a time extension.
o DOLI replaced the storm culvert system under Wenrich Street in May. A
reinforced concrete box culvert (11 feet wide, 3 feet high) was designed
and constructed, providing greater hydraulic capacity that will reduce the
frequency of flooding in this area. See Figure 2 for project location and
the attached insert with the July sewer bill insert.
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Figure 2: Wenrich Culvert- Project Location Map

2. 2020/2021 Lining Project
• Project Location: Twin Lakes/Union Deposit (map) and portions of Eastern
Linglestown (Blue Ridge Avenue, Rockford Heights, Englewood Heights,
Balthaser, Collington Court, etc).
• Contract Work: Sanitary- 4.0 miles of mainline sewer, 120 manholes, 200
laterals. Storm- 0.3 miles of storm sewer.
• Contractor: Granite Inliner, LLC
• Subcontractors: Lateral Lining- Musson Brothers, Inc (Wisconsin), Manhole
Lining- Marra Services Inc. (Ohio).
• Contract Value: $3,074,388.50
• Amount Paid to Date: $622,025.89
• Substantial Completion Date: November 17, 2021
• Final Completion Date: December 17, 2021
• Approximate Percent Complete: See Figure 3 below.
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•

Project Status:
o Mainline Lining: As of June 17, Granite has successfully installed 40
mainline cured-in-place pipe (CIPP) runs. All runs have passed an air test.
o Lateral Lining: As of June 17, Musson Brothers has successfully
installed 59 lateral liners. All 45 lateral liners air tested to date have
passed an air test.
o Manhole Lining: Scheduled to begin in late July.
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Most Recent Project Funded by Stormwater Fee
The Township Authority continues to make progress on
various Stormwater Projects. The most recent work was
completed as part of the Eastern Linglestown Project
performed by DOLI Construction Group.
On Wenrich Street, a pre-existing culvert made of two
corrugated metal pipes had reached the end of its life span.
The Township’s Engineer, HRG, designed a replacement to
ensure the integrity of Wenrich Street remained intact. A
reinforced concrete box culvert was designed and constructed.
The box culvert provides a larger waterway opening than
the previous culvert and therefore, offers greater water
capacity that will reduce the frequency of flooding during
storm events. The box culvert also promotes healthier stream
ecology by allowing more natural avenues for aquatic life.

Before - Wenrich St.

In Progress

In Progress

Stormwater fee funds are used to meet Federal and
State requirements, including the Municipal Separate
Storm Sewer System (MS4) permit and other water
quality obligations. The projects are designed to
reduce sediment from stormwater discharges and
stream bank erosion, and improve the health of
Paxton Creek and Spring Creek.
More information about the stormwater fee and
ongoing/upcoming projects is available at:
www.LowerPaxtonAtWork.com

PA state law prohibits the

Friendly Reminder About
use of consumer fireworks
Setting Off Fireworks
(bottle rockets, roman
in Lower Paxton
candles, etc.) within 150 of

Facebook.com/LowerPaxtonTwp
Twitter.com/LowerPaxtonTwp
Instagram.com/LowerPaxtonTownship
www.LowerPaxton-pa.gov

an occupied structure or on
public land.
In addition, Township
Ordinance prohibits
consumer fireworks after 10
pm or anytime on a property
less than one acre. To report
illegal fireworks, call
717-558-6900.

Lower Paxton Township Authority
Sewer Replacement Program

57 Miles of

270 Miles of

Sewer Line

4 Pumping Stations

Sewer Line
Replaced

transporting waste water to Capital Region
Water & Swatara Waste Water Treatment
Plants

Total Clear Water
Removed to Date

Total Private Sewers
Replaced

16 Million Gallons

10,463 out of 15,894

8 Million Gallons Remain
Infiltration and inflow (I&I) of clear water
into the sanitary sewer system reduces system
capacity during wet weather events and can cause
manholes to overflow.

Roads Paved

42 Miles
30 Miles Remain

Total 72 miles
26.5% of all Township Roads Paved

65%

of private
sewers

Program
Costs
$170,566,000
Total Amount Spent to Date
$95,429,907
Remaining Costs to Complete Program
through 2033: $75,136,093

Interested in knowing more about future paving projects to be completed as a part of the sewer
replacement program? Visit our status map: https://arcg.is/1Cb8Hq

Memorandum
16 June 2021
To

Lower Paxton Township Authority

Copy to

William Weaver

From

Melissa Smith, Alton Whittle

Tel

717-541-0622

Subject

Engineer’s Report for the June 22, 2021 Board
Meeting

Project no.

11222934

1.

2.

3.

4.

I/I Corrective Action Plans (CAP)
-

DEP approved the proposed revisions to the BC and PC CAP schedules authorized for
submittal during the last Authority meeting.

-

GHD is currently developing the 2020-2021 Annual Progress Report for DEP submission by
June 30, 2021.

Maintenance and Emergency Contract:
-

GHD issued work order no. 7 on May 5, 2021 for the external repairs needed for the 2020/2021
lining project.

-

Work order nos.1, 2, 4 and 5 (minus punch list items) are complete and paid and work orders 3
and 6 are currently ongoing.

-

DOLI has requested to terminate the contract after 1 year. They will complete the issued work
orders.

-

GHD is currently preparing the documents to post a new maintenance contract.

Nyes Road PennDOT project:
-

GHD submitted the cost sharing paperwork for the engineering, inspection and materials
supplied by LPT to the contractor to PennDOT on June 10th. PennDOT is preparing the
paperwork for the Authority’s share of the construction costs and will be sending a bill for that
work directly.

-

GHD has not yet received the red lines to prepare as-built drawings.

BC-7A/7B/7C/7D and BC-8C/8D:
-

GHD has reviewed LPT’s comments on the 60% submission and preparing a 90% review set.

-

GHD has addressed DEP’s comments on the Joint Permit Application and awaiting comments
from the U.S. Army C.O.E.

The Power of Commitment
11222934
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5.

6.

2021 Sanitary Sewer Improvements Project
-

GHD finalized the bid documents and posted it on PennBID. Bids are scheduled to open on
June 30th.

-

GHD issued Addendum No. 1 on June 10th to make minor revisions to some drawings, bid
items and specs.

Swatara Township Dryer Project
-

GHD reviewed Arro’s Updated Solids Handling Study and completed a site visit to an
alternative Gryphon dryer installation with ARRO and Swatara staff. A memorandum is
attached documenting the review and site visit findings.

Regards

Melissa Tomich Smith, PE
Project Manager
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