

PHASE 2A & 2B

Phase 2A Summary:

Diverts traffic to Blue Mountain Bypass, Constructs Eastbound Eastbound Lanes of SR0039, Northbound lanes of SR3019 (North Mountain Road), and Pennsylvania Ave.

- Installation of erosion control measures for both phases 2A and 2B.
- Establishment of detour to divert eastbound traffic on SR0039 to Blue Mountain Bypass.
- Construction of Sanitary System on SR3019 (North Mountain Road).
- Construction of eastbound lanes of SR0039.
- Construction of the northbound lanes of SR3019 (North Mountain Road).
- Construction of Pennsylvania Ave.
- Coordination with property owner of deliveries and schedules on SR3019 (North Mountain Road) to Eagle Hotel property to maintain access for delivery vehicles.



Phase 2B Summary:

Constructs Southbound Lanes of SR3019 (North Mountain Road).

- Construction of sanitary system on SR3019 (North Mountain Road).
- Construction of southbound lane of SR3019 (North Mountain Road).

(Subject to change due to weather or unforeseen conditions.)