

January 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
			Dowhower Underdrain Storm Work			
5	6	7	8	9	10	11
	Dowhower Underdrain Storm Work					
12	13	14	15	16	17	18
	Berryhill Sewer Repair					
19	20	21	22	23	24	25
	Flank Dr Sewer Repair					
26	27	28	29	30	31	
	Flank Dr Sewer Repair					

February 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3 Flank Dr. Sewer Repair	*EMERGENCY REPAIR- Storm - Melbourn Dr.		Restoration work		8
9	10 Berkley St. External Repair	11	12 Collingswood External Repair	13	14	15
16	17 President's Day	Collingswood External Repair		20	21	22
23	24	25	26	27	28	
	PC-3E Lemar Dr. Storm Work					

March 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
	PC-3E Lemar Dr. Storm Work					
9	10	11	12	13	14	15
	PC-3E Santo Circle Storm Work					
16	17	18	19	20	21	22
	PC-3E Santo Circle Storm Work					
23	24	25	26	27	28	29
	Willow Rd. Storm Repairs for Paving Contract					
30	31					
	Storm Repair Old Union Deposit					

Project:	Month:																															
	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	Oct-26	Nov-26	Dec-26
BC-7/8 Storm Work	✓	✓	✓	✓	✓																											
Non-Consent Decree Storm Work				✓		✓																										
Old Locust Lane Culvert/ Sewer Replacement						✓	✓																									
External Sewer/Storm Repair Work			✓					✓	✓	✓																						
PC-3E Storm Replacement Work																																
Future Storm Design Work (Potholing)																																
Mt. View Acres																																
In House Storm Sewer Work																																
Paving Contract Storm Repairs																																
Paving Contract Sewer Repairs																																
Color Key		✓																														
BC-7/8 Storm Work																																
Non-Consent Decree Storm Work																																
Old Locust Lane Culvert/ Sewer Replacement																																
External Sewer/Storm Repair Work																																
PC-3E Storm Replacement Work																																
Future Storm Design Work (Potholing)																																
Mt. View Acres																																
In House Storm Sewer Work																																
Paving Contract Storm Repairs																																
Paving Contract Sewer Repairs																																