

April 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
		PC-3E Banbridge Stormwater Work				
6	7	8	9	10	11	12
	PC-3E Banbridge Stormwater Work					
13	14	15	16	17	18	19
	Dartmouth Sewer Repairs (Paving Project)			Darthmouth Storm Repairs		
20	21	22	23	24	25	26
	Dartmouth Sewer Repairs (Paving Project)			Darthmouth Storm Repairs		
27	28	29	30			
	Dartmouth Sewer Repairs (Paving Project)					

May 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
				Darthmouth Storm Repairs		
4	5	6	7	8	9	10
	Dartmouth Sewer Repairs (Paving Project)			Darthmouth Storm Repairs		
11	12	13	14	15	16	17
	Londonderry Storm Repairs (Paving Project)					
18	19	20	21	22	23	24
	Londonderry Sewer Repairs (Paving Project)					
25	26	27	28	29	30	31
	Memorial Day	Londonderry Sewer Repairs (Paving Project)				

June 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
	Londonderry Sewer Repairs (Paving Project)					
8	9	10	11	12	13	14
	Londonderry Storm Repairs (Paving Project)					
15	16	17	18	19	20	21
	Feeser & Willow Storm Repairs (Paving Project)					
22	23	24	25	26	27	28
	PC-3E Stormwater Work (Lancaster Ave)					
29	30					
	PC-3E					



Santo Circle Construction



Santo Circle Construction



Santo Circle Construction



HITACHI

Banbridge
Construction



Banbridge
Construction



Banbridge
Construction

Darhmouth Paving Project Repairs



Darhmouth Paving Project Repairs



Darhmouth Paving Project Repairs



Darhmouth Paving Project Repairs



Darhmouth Paving Project Repairs



Darhmouth Paving Project Repairs

