

July 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
		Londonderry Storm/Sewer Repair			(Dartmouth)	
6	7	8	9	10	11	12
	Dartmouth Storm/Sewer Repair					
13	14	15	16	17	18	19
	Public Works Campus Basin Work					
20	21	22	23	24	25	26
	Public Works Campus Basin Work					
27	28	29	30	31		
	Public Works Campus Basin Work					

August 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 (PW Basin)	2
3	4 Public Works Campus Basin Work	5	6	7	8	9
10	11 Public Works Campus Basin Work	12	13	14	15	16
17	18 PC-3E Work Lancaster	19	20	21	22	23
24	25 PC-3E Work Lancaster	26	27	28	29	30

September 2025

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6
	PC-3E Work Lancaster					
7	8	9	10	11	12	13
	PC-3E Work Lancaster					
14	15	16	17	18	19	20
	PC-3E Work Lancaster					
21	22	23	24	25	26	27
	PC-3E Work Lancaster					
28	29	30				
	PC-3E Work Lancaster					

Public Works Basin



Public Works Basin



Public Works Basin



Public Works Basin



Public Works Basin



Public Works Basin

