

PHASE 2A & 2B

Phase 2A Summary:

Diverts traffic to Blue Mountain Bypass, Constructs Eastbound Eastbound Lanes of SR0039, Northbound lanes of SR3019 (North Mountain Road), and Pennsylvania Ave.

- **Installation of erosion control measures for both phases 2A and 2B.**
- **Establishment of detour to divert eastbound traffic on SR0039 to Blue Mountain Bypass.**
- **Construction of Sanitary System on SR3019 (North Mountain Road).**
- **Construction of eastbound lanes of SR0039.**
- **Construction of the northbound lanes of SR3019 (North Mountain Road).**
- **Construction of Pennsylvania Ave.**
- **Coordination with property owner of deliveries and schedules on SR3019 (North Mountain Road) to Eagle Hotel property to maintain access for delivery vehicles.**



Phase 2B Summary:

Constructs Southbound Lanes of SR3019 (North Mountain Road).

- **Construction of sanitary system on SR3019 (North Mountain Road).**
- **Construction of southbound lane of SR3019 (North Mountain Road).**

(Subject to change due to weather or unforeseen conditions.)